



## Weekly Update #94

Week commencing  
Monday, 13 February 2012

### Ongoing work: QCH site

- › Construction of the new link between the new hospital and existing Mater Hospital buildings
- › Truck movements along the Stanley Street project work zone
- › Pouring of vertical elements throughout the site
- › Extension and alterations to perimeter and scaffolding are ongoing including scaffolding between the MCH and the ROMC
- › Level 6 and 7 pours continue
- › Level 7 formwork continuing
- › Continuing installation of external fins on façade on Stanley Street

### QCHEP site

- › Truck movements continue as basement material is delivered to site
- › Formwork continues on site
- › Site concrete pours to increase
- › Crane activity increasing within the site.
- › Traffic access for this project remains via Graham Street complying with operational hours – traffic control remains in place.
- › Stormwater works on Graham Street have been completed.
- › In the event of extended rain periods, stormwater pumping will be required in Hancock Street. This will not impact on traffic or pedestrian movement.

### Upcoming work: QCH and QCHEP site

- › Continued concrete pouring throughout the site
- › Continued work in the ROMC car park
- › Construction activities throughout the site will continue to ramp up, particularly at QCHEP site.

Traffic control will be in place to assist trucks, motorists, cyclists and pedestrians throughout the precinct as required.

Some works may be postponed due to wet weather and unforeseen circumstances.

### Permanent / long-term closures:

- › The ROMC car park off Raymond Terrace is now permanently closed.

Arrangements have been made for ROMC patients to access the Mater's Hancock Street car park at no cost. A short-term visitor drop-off zone remains available for treatment purposes.

- › College Lane between Raymond Terrace and the linkway is now permanently closed.
- › The Stanley Street footpath adjacent to the construction site is now closed between 6.00am and 6.30pm, Monday to Saturday each week, excluding public holidays, site 'rostered days off' and extended bad weather.

An alternative route is available via the opposite or northern side of Stanley Street. Signage is installed and traffic control will be in place to assist the public.

### For more information:

For more information about the project, please visit the Queensland Children's Hospital website [www.health.qld.gov.au/childrenshospital/default.asp](http://www.health.qld.gov.au/childrenshospital/default.asp) or telephone 1800 285 839 or email [buildingqch@health.qld.gov.au](mailto:buildingqch@health.qld.gov.au)

